COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/20/2006

ESTIMATE SUMMARY 14:02:01
CONTID: C14633 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 14633-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 3.5 DAYS TIME ALLOW: 70 WORK DAYS
I-76: SO. OF BROMLEY- LOCHBUIE PERCENT TIME: 5.00 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: IM 076A-006
I-76: SO. OF BROMLEY- LOCHBUIE
NAME OF ROAD: T6A
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 04/15/2006 DATE TIME STARTED 04/10/2006
2500 E BRANNAN WAY DATE LET 03/02/2006 DATE WORK BEGAN 04/10/2006
DATE AWARDED 03/20/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 04/10/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,481,224.83 PARTICIPATING $ 43,321.23 $ 43,321.23
AWARD PROJECT AMT: S  3,260,892.51 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 1.24% TOTAL EARNINGS 43,321.23 43,321.23
FUNDS AVAILABLE: $ 3,437,903.60 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 43,321.23 43,321.23
TOTAL CLAIMS: $ 0.00 RETAINAGE -649.82 -649.82
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 42,671.41 42,671.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 42,671.41 42,671.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 42,671.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14633-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0001 14:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00210 *REMOVAL OF CONCRETE PAVEMENT 9,200.000 0.000
SY 0.000 0.00
26.09000 0.000 0.00
0010 203-01500 BLADING 25.000 0.000
HOUR 3.000 312.42
104.14000 3.000 312.42
0015 208-00005 *EROSION LOG 1,200.000 0.000
LF 1,200.000 5,868.00
4.89000 1,200.000 5,868.00
0020 208-00020 *SILT FENCE 4,000.000 0.000
LF 700.000 952.00
1.36000 700.000 952.00
0025 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 0.000
EACH 1.000 600.00
600.00000 1.000 600.00
0030 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
600.85000 0.000 0.00
0035 208-00205 *EROSION CONTROL SUPERVISOR 120.000 0.000
HOUR 0.000 0.00
98.66000 0.000 0.00
0040 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 2,200.000 0.000
(4 0.000 0.00
32.70000 0.000 0.00
0045 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 0.000
TON 0.000 0.00
99.88000 0.000 0.00
0050 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 15,275.000 0.000
TON 0.000 0.00
52.29000 0.000 0.00
0055 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 21,472.000 0.000
TON 0.000 0.00

35.29000 0.000 0.00
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PCN: 14633-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0001 14:02:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 33,770.000 0.000
GAL 0.000 0.00
1.53000 0.000 0.00
0065 412-01350 *CONCRETE PAVEMENT (13-1/2 INCH) 9,200.000 0.000
SY 0.000 0.00
71.75000 0.000 0.00
0070 412-15000 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 3,400.000 0.000
LF 0.000 0.00
3.91000 0.000 0.00
0075 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
110,834.57000 0.000 0.00
0080 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
1,716.08000 0.000 0.00
0085 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,024.000 0.000
GAL 0.000 0.00
10.87000 0.000 0.00
0090 630-00000 *FLAGGING 2,500.000 0.000
HOUR 46.000 1,100.32
23.92000 46.000 1,100.32
0095 630-00003 *UNIFORMED TRAFFIC CONTROL 10.000 0.000
HOUR 0.000 0.00
81.53000 0.000 0.00
0100 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
1,087.12000 0.000 0.00
0105 630-00007 *TRAFFIC CONTROL INSPECTION 35.000 0.000
DAY 0.000 0.00
97.84000 0.000 0.00
0110 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 0.000
DAY 5.000 2,717.80
543.56000 5.000 2,717.80



CONTID: C14633 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14633-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0001 14:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 1.000 869.69
869.69000 1.000 869.69
0120 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
163.07000 0.000 0.00
0125 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 0.000
EACH 4.000 369.64
92.41000 4.000 369.64
0130 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 0.000
EACH 17.000 2,032.86
119.58000 17.000 2,032.86
0135 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 0.000
EACH 6.000 717.48
119.58000 6.000 717.48
0140 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 232.000 0.000
SF 0.000 0.00
15.22000 0.000 0.00
0145 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 0.000 0.00
7,609.83000 0.000 0.00
0150 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 1.000 2,174.24
2,174.24000 1.000 2,174.24
0155 630-80360 *DRUM CHANNELIZING DEVICE 1,000.000 0.000
EACH 0.000 0.00
21.74000 0.000 0.00
0160 630-80380 *TRAFFIC CONE 500.000 0.000
EACH 250.000 2,717.50
10.87000 250.000 2,717.50
0165 630-80520  MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00

2,174.24000 0.000 0.00
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PCN: 14633-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0001 14:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 0.500 10,871.19
21,742.37000 0.500 10,871.19
0175 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 57,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70016 F/A FUEL COST ADJUSTMENT 17,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 29,276.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,214,544.19 $ 31,303.14 8 31,303.14

CAT NO0201 ROADWAY (SAFETY)

0215 202-00090 REMOVAL OF DELINEATOR 150.000 0.000
EACH 0.000 0.00

5.44000 0.000 0.00
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PCN: 14633-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0001 14:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY (SAFETY)

0220 202-00806 REMOVAL OF WALKWAY 84.000 0.000
LF 0.000 0.00
28.27000 0.000 0.00
0225 202-00810 REMOVAL OF GROUND SIGN 33.000 0.000
EACH 0.000 0.00
79.07000 0.000 0.00
0230 202-00821 REMOVAL OF SIGN PANEL 19.000 0.000
EACH 0.000 0.00
30.91000 0.000 0.00
0235 202-01130 REMOVAL OF GUARDRAIL TYPE 3 1,652.000 0.000
LF 0.000 0.00
2.17000 0.000 0.00
0240 202-01300 REMOVAL OF END ANCHORAGE 12.000 0.000
EACH 0.000 0.00
298.96000 0.000 0.00
0245 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
489.21000 0.000 0.00
0250 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,862.500 0.000
LF 0.000 0.00
16.20000 0.000 0.00
0255 606-01340 END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
649.55000 0.000 0.00
0260 606-01460 MEDIAN TERMINAL 6.000 0.000
EACH 0.000 0.00
3,970.70000 0.000 0.00
0265 606-02005 END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,788.91000 0.000 0.00
0270 609-40011 *CURB TYPE 4 (SECTION M) 300.000 0.000
LF 0.000 0.00

8.70000 0.000 0.00
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PCN: 14633-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0001 14:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY (SAFETY)

0275 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 280.000 0.000
SF 0.000 0.00
9.78000 0.000 0.00
0280 612-00001 DELINEATOR (TYPE I) 150.000 0.000
EACH 0.000 0.00
12.61000 0.000 0.00
0285 612-00002 DELINEATOR (TYPE II) 25.000 0.000
EACH 0.000 0.00
14.46000 0.000 0.00
0290 612-00003 DELINEATOR (TYPE III) 15.000 0.000
EACH 0.000 0.00
16.31000 0.000 0.00
0295 613-16000 LUMINAIRE (SPECIAL) 10.000 0.000
EACH 0.000 0.00
1,320.85000 0.000 0.00
0300 614-00011 SIGN PANEL (CLASS I) 72.000 0.000
SF 0.000 0.00
14.46000 0.000 0.00
0305 614-00012 SIGN PANEL (CLASS ITI) 467.000 0.000
SF 0.000 0.00
17.83000 0.000 0.00
0310 614-00013 SIGN PANEL (CLASS III) 328.000 0.000
SF 0.000 0.00
19.84000 0.000 0.00
0315 614-00200 STEEL SIGN POST (U-2) 80.000 0.000
LF 0.000 0.00
3.26000 0.000 0.00
0320 614-00615 STEEL SIGN POST (W 6X15) 32.000 0.000
LF 0.000 0.00
45.93000 0.000 0.00
0325 614-01022 STEEL SIGN POST (W 10X22) 35.000 0.000
LF 0.000 0.00

57.02000 0.000 0.00
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PCN: 14633-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0001 14:02:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY (SAFETY)
0330 614-01026 STEEL SIGN POST (W 10X26) 39.000 0.000
LF 0.000 0.00
60.61000 0.000 0.00
0335 614-01583 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 30.000 0.000
EACH 0.000 0.00
442.67000 0.000 0.00
0340 614-03002 CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
1,256.71000 0.000 0.00
0345 614-03005 CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,643.72000 0.000 0.00
0350 614-03006 CONCRETE FOOTING (TYPE 6) 2.000 0.000
EACH 0.000 0.00
1,698.08000 0.000 0.00
0355 614-80391 RUMBLE STRIP (GRINDING) (ASPHALT) 55,000.000 0.000
LF 0.000 0.00
0.12000 0.000 0.00
0360 627-00005 EPOXY PAVEMENT MARKING 226.000 0.000
GAL 0.000 0.00
103.28000 0.000 0.00
0365 627-01001 PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 6,118.000 0.000
SF 0.000 0.00
9.78000 0.000 0.00
0370 627-30332 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,200.000 0.000
SF 0.000 0.00
10.87000 0.000 0.00
CURRENT AMT $ 243,677.22 $ 0.00s 0.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0375 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.500 6,783.62
13,567.24000 0.500 6,783.62
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PCN: 14633-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0001 14:02:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0380 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.500 4,201.71
8,403.42000 0.500 4,201.71
0385 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,032.76
1,032.76000 1.000 1,032.76
CAT 0400 CURRENT AMT $ 23,003.42 $ 12,018.09% 12,018.09

PROJECT TOTAL CURRENT AMT § 3,481,224.83 $ 43,321.23 8% 43,321.23



